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Abstract: 
This project proposes a design for an addition to the rowing WPI facility in Shrewsbury MA. The scope of 

this project includes a need assessment, review of local codes and ordinances, site analysis, preliminary 

layout, structural design of the building foundations and building frame as well as cost estimates and 

construction schedule. A 3D digital model of the facility is also developed. 
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Capstone Design Experience 
It is a requirement of the Accreditation Board for Engineering and Technology (ABET) that all Civil 

Engineering degrees include a Capstone Design Experience.  The Capstone Design Experience must 

incorporate prior coursework, engineering standards, and realistic constraints, and should address some 

of the following concerns: environmental, sustainability, manufacturability, ethical, health and safety, 

social, and political.  The Boat House Design and Construction MQP proposed a design for an addition to 

the rowing WPI facility in Shrewsbury MA. The scope of this project includes a need assessment, review 

of local codes and ordinances, site analysis, preliminary layout, structural design of the building 

foundations and building frame as well as cost estimates and construction schedule. A 3D digital model 

of the facility is also developed. 

One consideration that this MQP addressed was the environmental aspects of the Capstone Design 

Experience through its adherence to restrictions by the Shoreline Protection Act.   Attention was paid to 

building code, making sure that the proposed building meets fire code, and would be safe to occupy.  

This project addresses the several economic aspects.  The first economic consideration was where to 

place the proposed facility.  A new lot on the lake, tearing down the existing rowing center, or making an 

addition to the boat bays were all considered.  It was decided that the most practical option was an 

addition to current facilities, for the ease and use of the athletes.  The cost estimate of the facility gave a 

hypothetical cost for the facility.  By addressing these and other concerns, this project satisfies the 

Capstone Design Experience as stated by ABET. 
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Chapter 1:  Introduction: 
 

Since Worcester Polytechnic Institute’s varsity crew teams were formed in 1999 the team has grown to 

many times its original size.  The original men’s varsity program consisted of 8 varsity athletes and a 

handful of novice athletes.  Now the team has almost 30 varsity athletes and over 30 novice athletes, 

and has sent rowers to compete at World Championships, crew’s highest level.   However, the crew 

team still uses the original exercise room it was given, a 20 x 22 ft room on the third floor of Alumni 

gymnasium.  This room presents potential health hazards, since the large amount of dust can induce 

coughing fits among athletes.  As the team has grown, so has the amount of equipment.  The boat 

storage area in the boat house on Lake Quinsigamond has become over crowded, without sufficient 

space to store the boats.  In the winter time, when temperatures are below freezing and the lake is still 

unfrozen, the crew team still practices outside on the lake. There is not sufficient inside space to warm 

up and stretch down after these winter practices at the lake.  With such a large team it is difficult to lift 

weights at the existing WPI Fitness Center without monopolizing the weight room that is open to the 

entire student body and faculty of WPI.  A facility specifically designed for the crew team would rectify 

all of these problems, as well as helping the crew team improve their performance by giving them access 

to more space and equipment.  Currently there is a new Sports and Recreation Center being constructed 

at WPI.  This new center will include a set of rowing tanks, which allow for simulation of an on-the-water 

experience, and some area for ergometers.  This center will be completed in one to two years, and 

should help with some of the overcrowding issues in the weights area, but will not affect the amount of 

space the crew team has to practice, or the issue of boat storage. 

This project proposes a design for an addition to the rowing WPI facility in Shrewsbury MA. The scope of 

this project includes a need assessment, review of local codes and ordinances, site analysis, preliminary 

layout, structural design of the building foundations and building frame as well as cost estimates and 

construction schedule. A 3D digital model of the facility is also developed. 

In conducting this work there were several challenging parts of this project.  The first related to the 

architectural design of the building.  To overcome this challenge, the personal experience of the author 

has been used and similar facilities have been studied.  Another challenge was the placement of the 

building on the lot, since there is limited space, and setbacks that made it even more constrained.  The 

third challenge was related to the availability of another suitable lot in the area.  There were only 18 

available lots, and of those 18, only 4 are large enough.  The average cost of those four lots is $650,000. 

Considering the final predicted cost of the new construction is approximately $870,000, the cost of a lot 

seems extremely high. 

The final proposal calls for an addition to the current boat house facility on Lake Quinsigamond.  This 

would be most beneficial to the crew team in combining the current storage area with additional 

storage area and indoor exercise area.  Choosing to construct in addition instead of purchasing a lot 

would also help to minimize costs. 
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Chapter 2:  Background: 
 

The WPI Men’s Crew team became a Varsity Program in the fall of 1999.  The team started out with only 

eight varsity rowers and a handful of novices recruited around campus.  Over the years the team has 

developed into a much larger program.  Currently there are 28 varsity athletes, and 31 novice athletes 

on the Men’s Crew team.  The WPI Women’s Crew team has gone through a similar growth, and has 

almost as many team members. 

Currently the WPI teams launch and store boats at the Donahue Rowing Center on Lake Quinsigamond 

in Worcester, MA.  Below is an overhead picture of the current facilities, showing the Donahue Rowing 

center and the boat bays.  

 

Figure 1: Overhead Picture of Facilities at Lake Quinsigamond 

Construction began on the Donahue Rowing Center in 1992.  In the first stage of construction, six bays 

were built, as well as the Donahue Rowing Center.  The center is a facility built closer to the water, with 

a large viewing room, a small office, a small kitchen, and women’s and men’s bathrooms.  The second 

stage of construction added four bays were added to the initial six.  These facilities are shared by 

Shrewsbury High School, Clark University, Worcester Academy, the Bancroft School, Assumption 

College, Quinsigamond Rowing Association, St. John’s Prep, St. Mark’s School and WPI.   WPI has control 

of a full boat bay, and shares a boat bay with the College of the Holy Cross.  These boat bays need to 

provide storage for 8 eight person boats, 4 four person boats, 4 two person boats, and 4 one person 

boats.  Eight person boats are approximately 65 feet long, four person boats are 35 feet long, two 

person boats are 25 feet long, and one person boats are 18 feet long.  Boats with riggers attached are 

approximately 6 feet wide.  The facility provides storage for extra parts, tools, eight launches, eight sets 
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of oars (8 oars per set), miscellaneous supplies, and other exercise equipment.  On campus the team has 

an ergometer room on the third floor of Alumni Gymnasium.  Ergometers are a machine that simulates 

the rowing stroke and can measure the power output of each athlete.  The room has space for 13 

ergometers, and there are an additional five ergometers outside around the indoor track.  For weight 

lifting facilities the crew team uses the WPI Fitness Center in downstairs Alumni. 

The new Sports and Recreation center that is being constructed above Alumni field will contain some 

new facilities for the crew team.  The building will contain a 16 person moving water rowing tanks, and 

there will be room for 10 ergometers in the room.  There will also be a new weight room in the building.  

Once the new athletic facility is complete the existing Alumni Gymnasium will be renovated to offer 

more academic space. 

There are several issues with current facilities that prompt a change to help alleviate the issues.  One 

such issue is the lack of available space in Alumni Gymnasium.  It is impossible for the Men’s or 

Women’s Crew team to hold a practice for all of its members.  There is not sufficient space for all of the 

members.  The space is also old, and some of the interior construction is rotting.  There is also a large 

amount of dust, which has induced asthma attacks in several athletes.  The weight room also does not 

have sufficient space for the team to hold a practice, and has limited hours.  The boathouse has a limited 

amount of space, and it is very difficult to maneuver and store boats.  Several boats have to be stored 

on the floor, and there is not room to work on boats inside.  During inclement weather there is not room 

for the team to stretch, warm up, and conduct workouts at the Donahue Rowing Center.  Additional 

space would help lighten the demands on other facilities.  The new athletic facility does address some of 

these needs, but a loss of space in Alumni Gymnasium does not help the current situation. The options 

to alleviate the situation are renovating the current ergometer room, buying a lot on Lake 

Quinsigamond and constructing a new building, tearing down the Donahue Rowing Center and 

constructing a new facility, or constructing an addition to the current facilities on Lake Quinsigamond.  

An addition to the Lake Quinsigamond boat house would be most convenient for the athletes, and 

seems to be the most economical.  Renovations to the current facility on campus are impractical 

because there is not enough room for the proposed additions, and the area is already designated for 

academic use.  Buying a lot for new construction is not practical because the cost of a lot comes close to 

doubling the cost of the proposed addition.  It is inadvisable to tear down the Donahue Rowing Center 

because it is still used by other teams who boat out of the same boat house.  Therefore an addition to 

the current facilities seems like the most logical solution. 
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Chapter 3:  Methodology 
To develop the proposed boat house I have broken down the project into four phases.  Phase 1 assessed 

the necessities of the building, and researched local laws and building codes for waterfront buildings.  

Interviews were conducted during phase 1 to better understand what comprises a facility of a 

comparable program, what a team needs to give the team the best chance of success, and how the 

current WPI facilities are used and how future facilities will be used.  Phase 2 included designing the 

building, including placement on the lot.  It was important to make sure that the building design met all 

requirements from the building code that was reviewed in phase 1, or else the building could not be 

built.  Phase 3 consisted of the structural design of foundations for the building, determined by the 

expected loads of the building.  The foundation designs were made using Allowable Stress design (ASD).  

Phase 4 included cost estimating, developing a building timeline, and financing considerations. 
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Chapter 4:  Results: 

Section 4.1:  Information from Interviews: 
Interviews were conducted with Lawrence Noble, head of WPI Rowing, Kevin McDermott, head of 

Trinity Rowing, and Lawrence Gluckman, former national team coach.  The purpose of the interview 

with Lawrence Noble was to assess the current facilities available at WPI, what will become available 

with the construction of the new athletic facility, and ascertain what facilities would be desired in the 

future.  The purpose of the interview with Kevin McDermott was to interview a coach at a similarly sized 

Division III school which has recently built a new facility and to find out pros and cons of the facility 

design.  The purpose of the interview with Lawrence Gluckman was to find out what characteristics 

were needed in a facility to allow a team to become successful at the most competitive levels of the 

sport. 

Lawrence Noble identifies the Donahue Rowing Center and the ergometer room in Alumni Gymnasium 

as the main areas for boat storage and training facilities for the WPI crew team.  The crew team has 

limited access to weight lifting room in Alumni gymnasium.  The new Sports and Recreation center will 

provide rowing tanks that allow rowers to simulate water rowing while on land, and also provide some 

exercising area.  The construction of the new Sports and Recreation center also means renovations to 

Alumni Gymnasium, and the crew team will lose its ergometer room.  The ergometer room in Alumni 

Gymnasium contains 13 ergometers that allow the athletes to practice the rowing motion.  This is a 

training tool used by the athletes every day, but is not as similar to rowing as the rowing tanks.  There 

are not enough ergometers for all of the athletes to use them at once, and there is not enough room for 

additional ergometers.  The new tank room will have room for approximately ten ergometers around its 

perimeter.   

The Trinity College Bliss Boat House was completed in 2005.  The Bliss Boat House is located on the 

Connecticut River in Hartford, Connecticut.  The Trinity College crew team is similar in size to the WPI 

crew team, with the men’s and women’s team each having between 40 and 60 athletes.  The boat house 

provides storage for all of Trinity’s boats, and provides exercise areas, meeting areas, and coaches’ 

offices.  Kevin McDermott, the Trinity head coach,  listed the pros of the facility as: having boat storage 

and exercise facilities in the same location, available space for personal boat storage, finished space for 

team functions, and amount of space and equipment for team workouts.  The cons of the facility were 

listed as: lack of parking, need of a system to hold exercise machines in place, upstairs floor surface 

unsuitable for weight lifting, aluminum stud walls do not allow pull up bars, insufficient free area, and 

lack of air conditioning upstairs. 

Traits that Larry Gluckman identified as crucial to a facility are: sufficient space for whole team to 

exercise to encourage team unity, sufficient bathroom and locker room area, kitchen facilities for 

independence of athletes, sufficient boat storage area, and lounge areas for athletes. 

Section 4.2:  Comparison of Facilities: 
Due to the similarities between the WPI Crew team and Trinity Crew team, it seems practical to make a 

comparison of the facilities. 
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Table 1: Comparison of Boating Facilities 

Features Trinity College Current WPI 
Facilities 

WPI Facilities w/ 
new athletic center 

WPI Facilities w/ proposed 
addition and new athletic 
center 

Sufficient Boat 
storage 

Yes No No Yes 

Tanks Yes No Yes Yes 

Sufficient Locker 
Room facilities 

Yes No No Yes 

Ergometer Room 
w/ Sufficient 
Space 

Yes No No Yes 

Exercise Space Yes No No Yes 

Dedicated Weight 
lifting facility 

Yes No No Yes 

Kitchen Yes Yes Yes Yes 

Meeting Area Yes No No Yes 

As is shown in the comparison, the new athletic facility does improve certain aspects of the facilities, but 

does not address all of the areas of concern brought up by the interviewees.  These areas include boat 

storage, weight lifting area, ergometer area and meeting area. 

Section 4.3:  Alternative Facility Solutions and Locations 
There are three distinct options considered for the design and potential construction of the WPI Crew 

facility.  The options are: 1. buying land surrounding the lake and building a new facility, 2. tearing down 

the existing boat house and building a new facility, 3. tearing down the Donahue Rowing Center building 

and constructing a larger building combining the shared amenities with WPI facilities, or 4. make an 

addition to the current Donahue Rowing Center boathouse bays.   

Section 4.3.1:  Land Purchase 

When considering purchasing land around Lake Quinsigamond several problems became apparent.  

There are very few lots available that are large enough to accommodate a facility and provide sufficient 

parking.  Out of 18 available lots, only four were large enough for the proposed facility (the list of lots 

can be found in Appendix A).  These lots are also very expensive.  The average price of those four lots is 

$650,000.  Since the cost of the proposed facility is $870,000, the additional cost of a lot would increase 

the cost of the project by 75%.  Three out of four of the acceptable lots have existing structures.    

Demolition costs come mostly from the waste disposal part of the project, and there could also be issues 

with some of the older structures which contain lead paint and asbestos. Being so near to a body of 

water demolition is very strictly regulated, and hazardous materials could make this a very difficult 

process.   

Section 4.3.2:  Demolition of the Donahue Rowing Center 

Tearing down the existing Donahue Rowing Center building is also very impractical.  The building is one 

of the only portions of the site that is open to the public, and since the facility to be constructed is 

primarily for WPI Crew it is not practical to eliminate public space.  The loss of the use of the rowing 
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center during construction would affect not only WPI, but the other schools who use the center.  Since 

there are races during the fall, spring and summer, there is no advantageous time for construction. 

From a financial standpoint, it is very unreasonable to consider building anywhere besides the current 

lot.  Any lot would have the cost of the proposed building, but building on another lot would include the 

cost of the lot, and any demolition costs.  The average cost of an available lot on Lake Quinsigamond is 

$525,475 (see Appendix A for table of lot prices and sizes).  This amount itself is substantial, but of all of 

these lots, only four are large enough for the proposed facility, observing the setbacks necessary in the 

Shoreline Protection Act.  Of those four the average cost is $650,000.  Adding approximately $15,000 to 

this cost for the demolition of the current structure, and the cost prior to construction of the facility is 

over $665,000.  When adding this cost to the $870,000 cost of the proposed facility, the total cost 

comes to $1.535 million. 

After considering the project it seems that the best option is to build an addition to the Donahue Rowing 

Center boathouse bays.  This is based on price, continuing availability of the facilities during 

construction, and use in conjunction with the current boat bays.  There is already plentiful parking, it is 

in close proximity to the other existing WPI boat bays and can be used in conjunction with it.  There is an 

overhead picture of the boat bays and Donahue Rowing Center in Appendix B.  There is a parking lot 

behind the existing boat bays with approximately 50 spots and there is an adjacent town parking lot 

with approximately 120 additional slots.  There is a precedent for Shrewsbury allowing privately funded 

construction on town owned property.  The current boat house facilities were funded by the Donahue 

family, and the land they on which this facility was built  was and still is owned by the town.  Since the 

town owns the lot it is very reasonable to think that the town would be amenable to making an addition 

to their current facility. 

Section 4.4:  Architectural Design 

Section 4.4.1:  Design Requirements 

When designing the boat house facility, there are certain aspects of the International Building Code that 

needed to be observed.  Examples are: 

 25’ Setback from shoreline 

 60’ setback from other properties 

 Building is classified as A-3 so must comply with following guidelines 

 Maximum height 40’ 

 Unlimited area 

 Must have automated sprinkler system 

 Maximum occupancy determined by 50 ft^2 per person, so 200 people 

 Walls minimum fire rating of 1 hour 

 Must be reasonable continuity to points of egress 

 No more than 7” height difference out of point of egress 

 Door width must be greater than 32” 

 Distance to nearest point of egress be no more than 250’ 
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All of these requirements were considered and met by the proposed design.   

Section 4.4.2:  Facility Floor Plan 

The major areas of the facility are the entrance lobby, coaching office, two locker rooms, exercise area, 

meeting room, and boat storage area.  These can be seen in photos and plans below, and more details 

can be seen in Appendix B.  The main entrance to the facility would be through the lobby.  From the 

lobby you can enter into the boat bay, coaches’ office, or exercise area.  From the exercise area it is 

possible to enter either of the two locker rooms, or the meeting area.  The locker rooms occupy the end 

of the building farthest from the lake, since their lack of windows would not provide a view.  The 

coaches’ office allows a view of the access to the boat bay, but also features windows viewing the 

exercise room, to better supervise the athletes.  The meeting room features windows viewing onto the 

lake and access to the exercise room and boat bay.  All of these features allow for athletes to progress 

from one part of the facility to another, and also for coaches to supervise multiple areas of the facility at 

once.  The gross square footage of the building is 10,080 ft^2.  All of the plan, elevation, and interior 

views shown below are taken from a Revit Architectural model created to help show the design of the 

facility. 

 

Figure 2: Floor Plan 

The figure below shows the west elevation, which faces the lake.  The building is 72’ wide.  It features 

three windows in the meeting room facing the lake, and a door exiting the meeting room to the exterior.  

There is also a door exiting the boat bay, and a large overhead door from where the boats would be 

carried.  The roof has a pitch of 4”/12”. 
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Figure 3: West Elevation 

 

Figure 4: View of Meeting Room 

Section 4.5:  Foundation Design 
Foundation designs were conducted for the proposed structure.  The foundations were designed to 

fulfill the capstone design requirement of this project.  The major calculations for the design included 

the bearing capacity of the foundations, and the allowable settlement.  The bearing capacity was 

determined using Terzaghi’s equation.  This equation accounts for the shape of the foundations, the 

width, the density of the soil, the internal angle of friction of the soil, and the cohesive strength of the 

soil.  The equation gave an ultimate stress that was reduced by a factor of safety, giving the allowable 

stress.  Then the actual stress and allowable stress were compared, to make sure the allowable stress 

was greater than the allowable stress.  The allowable settlement was calculated for the soil using 

Coduto’s equation for settlement.  The equation gives a value for the settlement of the structure, which 
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must be less than the allowable settlement of the structure.  In this case the allowable settlement was 

1”, and the calculated settlement was 0.03255”.  There were no available soil profiles of the site, so a 

representative profile was assumed.  This profile was assumed based on the author’s observations of 

the banks surrounding the lake, which are very sandy.  The values for the variables used in the equation 

were taken from the Foundation Engineering Handbook.  The full foundation calculations can be found 

in Appendix C.  The foundations are continuous strip footings, with a 2’ width.  The walls are 1’ thick, 

and have a height of 5’.  #5 rebar reinforcement is in the walls and footings, and a keyway runs beneath 

the wall.  The foundations are under the exterior walls of the building, and also bisect the building 

longitudinally.  The figure below shows the cross section of the foundation walls, with the rebar and 

keyway shown. 

 

Figure 5: Cross Section of Foundation 

Section 4.6: Cost Analysis 
 Once the facility was designed, cost for the facility was estimated.  This was done by conducting a 

quantity take off, which quantifies all of the materials, labor, and equipment necessary for the project.  

To ascertain the quantities to be estimated, a quantity take off was conducted using the dimensions 

from the Revit model.  This allowed wall, floor, ceiling, etc. areas to be calculated.   These quantities 

were then multiplied by an estimated unit cost from a 2011 copy of R.S. Means, a estimate guide with 

national averages for construction materials and labor.  The labor costs were based on the national 

average, and were not adjusted to a specific area.  Most portions of the projected were evaluated using 

this method, but certain portions of the project were estimated using a lump sum, since there was not 

enough information about them.  The lump sum estimates were general conditions, plumbing, electrical, 

and HVAC.  To have a figure for these portions, I contacted a general contractor within the construction 

industry.  The contractor provided a cost estimate for each division, and provided an approximate 

duration for the completion of each lump sum division.  Below is a summary table containing the overall 

cost for each division, and a total cost.  The estimated total cost of the project is $868,940.83.  The 

detailed quantities from the takeoff can be found in Appendix D.  These quantities are used in 
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combination with the unit prices from R.S. Means to create an item by item cost estimate, which can be 

found in Appendix D. 

Table 2: Summary of Cost Estimate 

Division 
 

Estimated 
Cost 

   Division 1: General Conditions 
 

50,000.00 

Division 2:  Site Work 
 

21,068.75 

Division 3: Concrete 
 

76,321.81 

Division 4: Masonry 
 

75,808.07 

Division 6: Wood 
 

24,944.00 

Division 7: Dampproofing and Thermal Protection 
 

74,163.56 

Division 8: Openings 
 

13,217.00 

Division 9: Finishes 
 

111,901.60 

Division 10: Specialties 
 

10,000.00 

Division 15: Mechanical 
 

80,000.00 

Division 16: Electrical 
 

35,000.00 

   Subtotal 
 

572,424.79 

Contingency 
 

114,484.96 

Overhead 
 

103,036.46 

Profit 
 

78,994.62 

   Total 
 

$868,940.83 
 

Section 4.7:  Financing 
The final cost of the project is projected as $868,940.83.  This would most likely be funded by taking out 

a loan, over a period ranging from the duration of construction, to 30 years.  WPI would be the 

institution taking out the loan, since the building would be WPI property.  Hopefully WPI would be able 

to partially fund the project through donors, to reduce costs.  Reasons for a shorter or longer loan length 

can be available funds, loan rates, cash flow, and other financial reasons.  Some sample loan lengths are 

listed in the table below, and sample calculations can be found in Appendix E.  An interest rate of 4.5% 

was assumed for all loans.  

Table 3: Finance Options 

Loan Length Interest Paid Total 

6 month $19772.78 $888,713.61 

1 year $39995.49 $908,936.32 

3 year $125593.91 $994,534.74 

5 year $219253.51 $1,088,194.34 

7 year $321733.43 $1,190674.26 
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From the above table it is very obvious that the longer the length of the loan, the more interest costs 

incurred.  Therefor it is advisable to finance the project over as short a period as possible.  It is not 

always possible to pay a loan back over a short period of time due to cash flow difficulties, and 

sometimes a longer loan period is necessary.  As can be seen in the table, the longer then length of the 

loan, the greater the cost of interest that is incurred.  So it would be practical for WPI to try and raise 

funds through alumni donations, or grants, to avoid incurring these interest costs. 

Section 4.8:  Project Management 
To give more detail about this project, a timeline was created using Microsoft Project.  The duration for 

each activity in the project was determined using productivity rates from 2011 R.S. Means.  By 

multiplying the estimate quantity by the productivity rate, it gives the duration of each activity.  A Gantt 

chart and list of activities are included in Appendix F.  The table in Appendix F lists each of the individual 

items taken off and estimated earlier in the project.  The items are listed with their proposed duration, 

start date, end date, and predecessors.  The predecessors are used to establish a hierarchy of activities, 

showing which activities must be completed before others can be started.  The project is predicted to 

take place between the dates of 5/9/11 and 10/14/11.  The start date was chosen because it comes 

after the completion of the collegiate racing season.  This means that the majority of the use of the 

facility will not begin again until the fall.  These construction dates also avoid any periods of extremely 

harsh weather, such as winter. 
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Chapter 5:  Conclusions 
The goals of this project were to assess needs, review building code, analyze site possibilities, design 

building, design foundations, takeoff quantities, estimate cost, discuss financing and determine the 

project timeline.  After interviewing various coaches, including the WPI coach, it was determined that 

the main needs of the facility were additional boat storage, exercise area, ergometer area, and access to 

weight lifting equipment.  The new Sports and Recreation center does add additional weight lifting 

equipment and rowing tanks, but additional renovations remove the current ergometer room.  This 

made it important to incorporate ergometer space and exercise area into the facility design.  Review of 

building code gave certain restrictions on facility size and fire suppression equipment for occupancy that 

were incorporated in the design.  After reviewing the possibilities for the location of a new facility, it was 

decided that the most practical and cost effective solution would be to make an addition to the boat 

house facilities on Lake Quinsigamond.  Once a location was selected, a design of the building was made 

using Revit Architectural.  The foundations were designed using Terzaghi’s and Coduto’s equations for 

allowable bearing stress and allowable settlement.  The building model created in Revit was used to 

takeoff material quantities needed for the project.  These quantities were used with unit prices from R.S. 

Means to estimate a cost of the proposed facility.  Although there are numerous options for financing 

the proposed facility, the key finding from the financial section was that the length of the loan should be 

kept to as short as possible, and an attempt to raise money from donors should be made.  The duration 

of individual activities in the project were calculated using productivity rates from R.S. Means.  These 

activities were scheduled using a hierarchal system to create a timeline and order of activities leading to 

the completion of the project. 

In summary, all initial goals of the project were completed, and additional tables, plans, calculations, 

and timelines can be seen in the appendices, as referenced earlier in the project. 
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Appendices 

Appendix A:  Availability of Land on Lake Quinsigamond 
Below is a table showing the location, acreage, price, and status of any existing structure of any available 

land on Lake Quinsigamond. 

Table A1: Available Lots on Lake Quinsigamond 

Address Acreage Price Existing Structure? 

213 N Qunisig 
Ave 

0.324 $675,900 Yes,house 

15 Groveside 
Path 

0.090 $269,900 Yes,house 

Lot A N Quinsig 
Ave 

0.268 $699,900 Yes, house 

136 South 
Quinsig 

0.082 $259,900 Yes, house 

40 Huntington 
Ave 

0.118 $126,00 Yes, house 

252 South 
Quinsig Ave 

0.340 $385,00 Yes, house 

12 Old Faith Road 0.096 $224,700 Yes, house 

20 Old Faith Road 0.349 $1,379,900 Yes, house 

210 South 
Quinsig Ave 

0.214 $489,000 Yes, house 

208 A South 
Quinsig 

0.178 $389,000 Yes, house 

208 South 
Quinsig Ave 

0.148 $289,000 Yes, house 

Lot 1 South 
Quinsig Ave 

0.785 $499,000 No 

Lot 2 South 
Quinsig Ave 

1.3 $625,000 No 

77 Bay View Drive 0.198 $317,500 Yes, house 

5 Smith Lane 0.251 $559,999 Yes, house 

232 South 
Quinsig Ave 

2.1 $1,050,000 Yes, condemned 

128 South 
Quinsig Ave 

0.178 $279,000 Yes, house 

110 South 
Quinsig Ave 

0.408 $399,900 Yes, house 

Average 0.41261 
 

$525,475  
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Appendix B:  Additional Views of Proposed Facility 
The figures below show an additional elevation of the structure, a south-facing section of the building 

showing the locker room, exercise room, and meeting area, as well as on overhead image of the boat 

house and Donahue Rowing Center on Lake Quinsigamond. 

 

Figure B1: South Elevation 

 

Figure B2: Section A-A of Building 
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Appendix C: Foundation Designs 
Below are the scanned copies of the foundation calculations and design.

 

Figure C1: Foundation Calculations 
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Figure C2: Foundation Design 
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Appendix D:  Quantity Take off and Details of Cost Estimating 
The first 5 sheets are scanned copies of the quantity take off.  Following that is a table using the take off 

quantities and unit prices to determine the cost of each activity and division.
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Figure D1: Quantity Take Off Page 1 

 

Figure D2: Quantity Take Off Page 2 
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Figure D3: Quantity Take Off Page 3 
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Figure D4: Quantity Take Off Page 4 
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Figure D5: Quantity Take Off Page 5 
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Table D1: Cost Estimating Spreadsheet 

   
Price 

     

Activity 
Quantit
y Unit 

Materi
al 

Labo
r 

Equi
p 

Unit 
Pric
e 

Total 
Price 

Product
ion/Day 

Durati
on 
(days) 

Subtot
al 

Division 1 
          

General 
Requirements 

 

Lum
p 
sum - - - - 

50,00
0 - - 

 Subtotal 
         

50000 

           Division 2 
          Topsoil 

Removal 428 bcy 
 

0.58 1.21 1.79 
766.1

2 865 0.5 
 Structural 

Excavation 943 bcy 
 

3.19 1.75 4.94 
4658.

42 200 4.7 
 

Backfill 1111 lcy 
 

0.63 1.81 2.44 
2710.

84 800 1.4 
 Haul away 21 lcy 

 
1.91 2.19 4.1 86.1 144 0.1 

 
6" Gravel 9730 sf 0.6 0.2 0.02 0.82 

7978.
6 8600 1.1 

 
Fine Grading 1081 sy 

 
0.61 0.52 1.13 

1221.
53 3000 0.4 

 Utility 
Excavation 131 bcy 

 
3.19 1.75 4.94 

647.1
4 205 0.6 

 
Mobilization 3 

eac
h 

 
500 500 

100
0 3000 3 1.0 

 
Subtotal 

         

21068.
75 

           Division 3 
          Formwork 
          

Footings 848 
SFC
A 1.63 2.7 

 
4.33 

3671.
84 485 1.7 

 
Walls 4240 

SFC
A 0.82 3.99 

 
4.81 

20394
.4 505 8.4 

 
Keyway 424 LF 0.18 0.65 

 
0.83 

351.9
2 530 0.8 

 Expansion 
Joints 432 LF 1.41 1.72 

 
3.13 

1352.
16 200 2.2 

 Reinforcemen
t 

          
Footings 0.9 ton 855 740 

 

159
5 

1435.
5 2.1 0.4 
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Walls 1.8 ton 855 515 
 

137
0 2466 3 0.6 

 Slab 101 csf 21.5 26.5 
 

48 4848 29 3.5 
 Concrete 

          
Footings 31.5 CY 103 14.3 0.39 

117.
69 

3707.
235 120 0.3 

 
Walls 78.5 CY 103 

17.1
5 0.47 

120.
62 

9468.
67 100 0.8 

 
Slab 187 CY 103 15.6 0.42 

119.
02 

22256
.74 130 1.4 

 Floor 
Finishing 9730 SF 0 0.39 0.04 0.43 

4183.
9 2400 4.1 

 Dampproofin
g 1420 SF 0.2 0.44 

 
0.64 908.8 665 2.1 

 
Vapor Barrier 101 

Squ
are 3.34 9.3 

 

12.6
4 

1276.
64 37 2.7 

 
Subtotal 

         

76321.
81 

           Division 4 
          12" 

ConcreteBloc
k 6108 SF 4.29 7.5 

 

11.7
9 

72013
.32 250 24.4 

 
Mortar 293 CF 8.8 1.95 

 

10.7
5 

3149.
75 143 2.0 

 Expansion 
Joints 250 LF 1.72 0.86 

 
2.58 645 400 0.6 

 
Subtotal 

         

75808.
07 

           Division 6 
          

End Trusses 2 
eac
h 376 159 

 
535 1070 20 0.1 

 
Trusses 46 

eac
h 366 153 

 
519 23874 30 1.5 

 Subtotal 
         

24944 

           Division 7 
          

Drip Edge 292 LF 0.46 0.86 
 

1.32 
385.4

4 400 0.7 
 Plywood 

sheathing 21280 SF 0.7 0.53 
 

1.23 
26174

.4 1300 16.4 
 Asphalt 

Shingles 213 
Squ
are 74 53 

 
127 27051 27.5 7.7 

 Polyurethane 
Insulation 7308 SF 0.82 0.26 0.2 1.28 

9354.
24 3000 2.4 

 Fiberglass 6880 SF 0.7 0.77 
 

1.47 10113 1350 5.1 
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Insulation (9 
1/2" R30) 

.6 

Base Flashing 284 SF 1.57 2.25 
 

3.82 
1084.

88 130 2.2 
 

Subtotal 
         

74163.
56 

           Division 8 
          Doors 
          

Overhead 1 
eac
h 1700 460 

 

216
0 2160 1.5 0.7 

 Single Flush, 
Vision 5 

eac
h 435 40.5 

 

475.
5 

2377.
5 17 0.3 

 
Double, Glass 2 

eac
h 640 86 

 
726 1452 11 0.2 

 
Single Glass 1 

eac
h 650 40.5 

 

690.
5 690.5 17 0.1 

 
Single Flush 3 

eac
h 345 

  
345 1035 17 0.2 

 Windows 
     

0 0 
   

Awning 10 
eac
h 335 129 

 
464 4640 6 1.7 

 
Fixed 2 

eac
h 315 116 

 
431 862 6 0.3 

 Subtotal 
         

13217 

           Division 9 
          Partition wall, 

Metal Stud, 
Gypsum, tape 
and finish 6888 SF 0.86 1.97 

 
2.83 

19493
.04 350 19.7 

 
Base Board 829 LF 2.22 1.43 

 
3.65 

3025.
85 240 3.5 

 Acoustic 
Ceiling 6880 SF 2.31 0.91 

 
3.22 

22153
.6 380 18.1 

 
Carpet 212 SY 51 4.31 

 

55.3
1 

11725
.72 75 2.8 

 
Tile 1536 SF 4.71 3.21 

 
7.92 

12165
.12 180 8.5 

 Rubber 
Flooring 3168 SF 12.5 1.18 

 

13.6
8 

43338
.24 275 11.5 

 
Subtotal 

         

11190
1.6 

           Division 10 
          Boat Storage 

System 1 
eac
h 4000 6000 

 

100
00 10000 

 
3.0 
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Subtotal 
         

10000 

           Division 15 
          Plumbing and 

Sprinkler 
System 1 

eac
h 15000 

1000
0 

 

250
00 25000 

 
22.0 

 
HVAC 1 

eac
h 40000 

1500
0 

 

550
00 55000 

 
19.0 

 

          
80000 

Division 16 
          

Electrical 1 
eac
h 20000 

1500
0 

 

350
00 35000 

 
21.0 

 Subtotal 
         

35000 

           
Subtotal 

         

57242
4.8 

           Contingency 
(20%) 

         

68690
9.7 

           Overhead 
(15%) 

         

78994
6.2 

           
Profit (10%) 

         

86894
0.8 
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Appendix E:  Calculations for Financial Options 
Below are a set of sample calculations used to determine interest and total cost based on an interest 

rate and principal amount. 

Financing Options:  Equations used A=Pe^rt, I A=Total cost P=Principal r=rate t=time periods I=interest 

costs 

Sample Calculation: P=868,940.83, r=4.5% t=1 year 

A=(868940.83)e^(.045*1)= 908936.32  I=888713.61-868.940= 39995.49 
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Appendix F:  Project Timeline Information 
Below is a table containing information for the individual activities needed for the construction of the 

project.  Following that are images of the timeline extracted from Microsoft Project. 

Table F1: List of Activities 

Task Name Duration Start Finish Predecessors 

Begin Project 0 days Mon 5/9/11 Mon 5/9/11 
 

Excavation for foundation 
and footings 

5 days Mon 5/9/11 Fri 5/13/11 1 

Formwork for footings 2 days Mon 5/16/11 Tue 5/17/11 2 

Install footing rebar 1 day Wed 5/18/11 Wed 5/18/11 3 

Pour footings 1 day Thu 5/19/11 Thu 5/19/11 4 

Formwork for walls 8 days Fri 5/20/11 Tue 5/31/11 5 

Install wall rebar 1 day Wed 6/1/11 Wed 6/1/11 6 

Pour walls 1 day Thu 6/2/11 Thu 6/2/11 7 

Waterproof foundation 2 days Fri 6/3/11 Mon 6/6/11 8 

Install perimeter drain 1 day Fri 6/3/11 Fri 6/3/11 8 

Backfill around foundation 1 day Mon 6/6/11 Mon 6/6/11 10 

Dig and run utilities from 
source 

1 day Mon 5/9/11 Mon 5/9/11 1 

Run under slab utilities 1 day Tue 5/10/11 Tue 5/10/11 12 

Run under slab pipes 1 day Tue 5/10/11 Tue 5/10/11 12 

Level and fine grade interior 1 day Wed 5/11/11 Wed 5/11/11 13,14 

Install vapor barrier 1 day Thu 5/12/11 Thu 5/12/11 15 

Install floor WWF 1 day Fri 5/13/11 Fri 5/13/11 16 

Pour slab on grade 1 day Mon 5/16/11 Mon 5/16/11 17 

Install base flashing 2 days Tue 6/7/11 Wed 6/8/11 11 

Construct masonry walls 15 days Thu 6/9/11 Wed 6/29/11 19 

Erect roof trusses 2 days Thu 6/30/11 Fri 7/1/11 20 

Sheath roof 8 days Sat 7/2/11 Tue 7/12/11 21 

Drip edge roof 1 day Thu 6/30/11 Thu 6/30/11 22 

Shingle roof 8 days Fri 7/1/11 Tue 7/12/11 23 

Install exterior doors 2 days Thu 6/30/11 Fri 7/1/11 20 

Install exterior windows 2 days Thu 6/30/11 Fri 7/1/11 20 

Enclosed structure 0 days Tue 7/12/11 Tue 7/12/11 24,25,26 

Install metal studs 9 days Wed 7/13/11 Mon 7/25/11 20,22 

Insulate building 8 days Tue 7/26/11 Thu 8/4/11 28,22,20 

Rough in electric 14 days Tue 7/26/11 Fri 8/12/11 28 

Rough in plumbing 13 days Tue 7/26/11 Thu 8/11/11 28 

Rough in HVAC 16 days Tue 7/26/11 Tue 8/16/11 28 

Install sheetrock 7 days Wed 8/17/11 Thu 8/25/11 30,31,32 

Install suspended ceiling 18 days Fri 8/26/11 Tue 9/20/11 33 
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Install interior doors 2 days Wed 9/21/11 Thu 9/22/11 33 

Install counters and 
cabinets 

2 days Wed 9/21/11 Thu 9/22/11 33 

Paint walls 4 days Fri 9/23/11 Wed 9/28/11 33,35 

Install baseboard 3 days Wed 9/21/11 Fri 9/23/11 37 

Install carpet 3 days Mon 9/26/11 Wed 9/28/11 38 

Install tile floors 9 days Mon 9/26/11 Thu 10/6/11 38 

Install rubber flooring 12 days Mon 9/26/11 Tue 10/11/11 38 

Finish electric 9 days Wed 9/21/11 Mon 10/3/11 37 

Finish plumbing 8 days Wed 9/21/11 Fri 9/30/11 37 

Finish grade exterior 1 day Wed 7/13/11 Thu 7/14/11 24 

Substantial completion 0 days Tue 10/11/11 Tue 10/11/11 44,38,39,40,41,42,43 

Punch List 3 days Wed 10/12/11 Fri 10/14/11 45 

Final Completion 0 days Fri 10/14/11 Fri 10/14/11 46 

 

 

Figure F1: Gantt Chart Part 1 
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Figure F2: Gantt Chart Part 2 

 

Figure F3: Gantt Chart Part 3 

  


